
Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 06/08/14

Michels is finishing jumpers from H structure to transmission line.

Wanzek is performing earthwork activities in Area 5. Backfilling foundations 415 - 420 and foundation
rebar work on sites 433 - 437

Gravel is being installed on sites 433 —437, 415- 420 and Area 2 crane pads.

Ongoing county road maintenance and dust control.

Receiving and assembling main erection crane.

Siemens received first split nacelle and assembled the generator to the backend of nacelle.

Work Force

Minnesota Power-6

Wanzek— 152

Michels —3

Siemens - 5
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